FORM DPW-CIA 2/05 STATE OF HAWAII _
Bepartment of Accounting and General Serwceshi__ §:_ { t} .M G u

YED
Division of Public Works H oF pUB 11C W OT(KS

MONTHLY ESTIMATE- .
et il A ®3

FOR THE MONTH OF  september

Date: October 14, 2041

CONTRACTOR:  Site Engineering, Inc,

ADDRESS: 545 Kaaahi Strest Contract No. 59505 [~1

City, State ZIP: Honelulu, Hawaii 96817 DAGS Job No.12-27-5604

PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements

CONTRACT FOR INSPEGTION BRANGH USE
i ; SUBMITTAL REGISTER VI’COMMENCEMENT REQUIREMENTS

Basic Contract Amount $886,300.00 DUE MONTHLY:

[T PROJECT SCHEDULE - INITIAL & ONGOING

[ /i'DATLY REFORTS I PAYROLL AFFIDAVITS
ONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [/)’CONTRACT NUMBER %’ROJECT NAME & LOCATION
Total $97,219.00 /,msaamuges

Adjusted Contract Amount $983,519.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9762% $865,180.00 100.00% $97,219.00 $962,395.00
Retained REDUCED{ ] $80,606.00 $9,128.00 $89,734.00
Amount Subject to Payment $784,574.00 $88,001.00 $872,665.00
Payments to Date $597,688.00 $88,091.00 $685,779.00
Payments Now Due $186,886.00 $- $186,386.00

Payment No. FINALJ[ ] 6

Remarks:
2. 1 certify that the above bili is correct, just, that payment has not been received, and
all payroll affidavils have been submitied, are current, or proper deductive exdusions
é have been made to tis request and at least 80% of our workforee resides in Hawaii
% // s

a h’Ea d Pra]en{_gsﬂecter or Engineer Date: .
Site Engineering, Inc.

7 d/ / D/ 2t/ Ve of Contracter

Date:

/ /g’w. y /A,;éj’ 0CT 19 201 ﬂ\}\\f\l\/\ QC{& i1 1

"I Bmzcmcf or Districf Engineer Date: By sth Tile: Secretary, Kim A. Asalo Date
Thie Public Yorkd Administ alor cenffins that change orders have been issued and the work performed.

clat 0CT 19 201

State #Lblic Warks Adfeetitrator Date;

1. Computed and Chocked by:

&, Approved;




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

For the Month of: September

CONTRACTOR: Site Engineering, Inc. Contract No.: 59506
PROJECT TITLE: Watawa Correctional Facility Various Repairs and Improverients DAGS Job No.: 12-27-5604
]
ol CONTRACT]
9 LICENSE BASIC CONTRACT COMPL. RETH] AMOUNT
O |PRIME CONTRACTOR  {TRADE NO. AMOUNT] TO DATE| % CMPL] %| _ RETAINED
Site Engineering, Inc. General Coniractor ABC-1666 $118,198 $118,198] 100.00% 5% 55,900|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
hSUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL! 94| RETAINED
C.J. Peterson Services AC Pavnment/Sie & Eathwork  |C-22153 $730,000 $730,000] 100.00%) 10% 573,000,
Pacific Preferred Contractors |Pavement Marking C-12140 $2,835 §2,835) 100.00% 10% $283
Green Thumb Landscaping C-1683 $26,400 $5,280] 20,00%, 10%) $528
GP Roadway Solutions Signage AC-10998 $3,740 $3,740 100.00%)| 10% $374
Structural Pest Control Sail Poison PC-459 $5,127 $5,127 100.00% 10%| 3512
#DIVI0] 10% 30
#0101 10% $0
#DIV/D! 10% $0,
#DIVIO! 10%, 50,
HDIVQL 10% 50
#DIV/O! 10% 50
#Divi0] 10% 50
#DIV/0! 10% 50
#DIVI0] 10% $0
#DIV/O! 10% 50
#DIV/C! 10% 50
#DIVIG! 10% 30
#DIVIO! 1D% 50
Total Retained from Subs 574,607|B

G

oy
=

B SHGH R
e .@f;gm ﬁ;&’y PPt s e

| !BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$80,6086]

| certify that the above retentions are correct for this request.

Site Engineering, Inc,

Name of Contractor

\WQQQ

iof iy} i

By Signature,'?('lﬁf‘A. Asato — Secretary

NOTE:

Columnar totals shall be equal in deliar value to that on

Date

Checked/Verified by:

Initial, F"rﬁfect Inspector or Engineer



DOPW.CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: September

CONTRACTOR: Site Engineering, Inc. Contract No.: 59506
PROJECT TITLE: Watawa Correctional Facility Various Repairs and Improvements DAGS Job No.: 12-27-5604
[a) CHANGE
= ORDER
9 LICENSE CHANGE ORDER COMPL, RETN AMOUNT
O |PRIME CONTRACTOR  |[TRADE INO. AMOUNT| TO DATE[% CMPL| | RETAINED
Site Engineering, Inc, General Contractor ABC-1666 511,855 $11,855] 100.00% 5% $592|1A
T B
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT]
SUBCONTRAGCTOR TRADE NO. AMOUNT] TO DATE|% CMPL] % RETAINED
C.f. Peterson Services AC Pavemeny/Site & Earlhwork C-22153 $65,364 $85,364] 100.00% 10% $8,536
#DIVIO! 10% 30,
#DIvi0! 10% $0
#DiV/O! 10% 30
F#DIVIOY 10%, £0,
#DIV/0! 10%: $0
#DIv/0! 10%| $0)
#DIV/O! 10% 30
#DIVIO! 10%| $0
#DIV/0! 10% 30
#DIVIDY 10% $0
#DIVIO! 10% 30
H#DIVIO! 10% 30
#DIVIO! 10% 504
H#OIVAG! 16% 50
#DVi0! 10% $0
#DI/0Y 10% 30
#DOIV/OE 10% $0
Total Retained from Subs $8,536{8

S @”’””‘ﬁ"’%’%’

| |cHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUES (A+E) | $9,128]

| certify that the above retentions are correct for this request.

CheckediVerified by:

Site Engineering, In

Name of Cof r C.
ﬁ\m Q Q Q 16 i ll‘" i ?’ah‘ﬁmject Inspector or Engineer

By Slgnature Date

NCTE:

Columnar totals shall be equal in dollar value to that on the Manthly
Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: WAIAWA CF - VARICUS REPAIRS AND IMPROVEMENTS TO
BUILDINGS AND SITES

BILLING MONTH: September-11 DAGS JOB NO.: 1 2-27-5604 CONTRACT NO.: 59506
CONTRACTOR: SITE ENGINEERING, INC,

VENDOR CODE: 7518700

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
a2 BO®-424M $206,660,00  $1976000 $184,86¢.00
Totals: | $206,666.00 «  $19,780.00 = $186,886.00
Change Order Payment Suffix: 3, 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
BOB-424M $0.00 $0.00 £0.00

Totals:

Grand Total: $206,666.00 $19,780.00 . $186,886.00

ey ¢ - 10/21/201)
veringa gy

{This Sectlon for Administrative Services Office Use Only)

Vendor Code 7518700

Cost Code 3A1

S i 0CT 25 2011

Voucher No.

 Verifiedy Ok

DATE




